

PROJECT STATUS REPORT

INSTRUCTIONS

- ITEM 8 Entries will be taken from codes listed on the reverse side of this form page 3.
- ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE 921A	2. PROJECT NR OR SYSTEM TEST OBJ NR 	3. TASK, ESP OR TEST NUMBER 62B01
4. AFPTC PROJECT DIRECTIVE NR 62-17	5. AFSC PRIORITY 01A	6. REPORTING PERIOD July 1965

7. TITLE AND OBJECTIVE
EXPERIMENTAL PERSONNEL PARACHUTE (MULTI-STAGE)

To determine the opening reliability of a multi-stage parachute assembly to be used by parachutists from high altitudes.

8. SCHEDULE	CURRENT FY 66												FY 67												FY 68 QTR				FY 69 QTR			
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th
CURRENT SCHEDULE	U	N	K	N	O	W	N																									
NEW SCHEDULE																																
CHG CODE																																
9. FIRST FLIGHT/TEST	10. LATEST FLIGHT/TEST						11. FINAL FLIGHT/TEST						12. TOTAL FLIGHT HRS REQ						13. ACFT SERIAL NR													
14. % PLANNING COMPLETED 10/94	15. % INSTRUMENTATION COMPLETED 5/94						16. % TESTING COMPLETED 70/95						17. % DATA REDUCTION COMPLETED 10/94						18. % REPORT COMPLETED 5/0				19. % TOTAL COMPLETED 100/90									

20. REMARKS

LIC 9121 WSC 3

Tests completed: 256 Tests documented: 273

Aircraft hours flown to date: Documented aircraft hours remaining:

Test	Photo	Test	Photo
C-130 - 65	F-100 - 18	C-130 - 16	H-21 - 23
	F-104 - 2	B-66 - 0	T-33 - 5
	T-28 - 26		T-28 - 3
	T-33 - 71		
	B-57 - 6		
	H-21 - 20		
	T-33 - 4		

No tests.

21. DATE 31 July 1965	22. OFFICE SYMBOL AND TELEPHONE EXT FTNEM/266	23. SIGNATURE OF PROJECT OFFICER Charles W. Nichols Lt. Charles W. Nichols
--------------------------	--	--

PROJECT STATUS REPORT

INSTRUCTIONS

- ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE	2. PROJECT NR OR SYSTEM TEST OBJ NR	3. TASK, ESP OR TEST NUMBER
921C		61B07
4. AFFTC PROJECT DIRECTIVE NR	5. AFSC PRIORITY	6. REPORTING PERIOD
61-82	75P	July 1965

7. TITLE AND OBJECTIVE

PARACHUTE SUSPENSION SYSTEM FORCE DATA
(During Parachute Deployment and Inflation)

To investigate the magnitude of forces encountered in conventional aerial delivery systems during deployment and inflation as a function of platform attitude.

8. SCHEDULE	CURRENT FY <u>66</u>												FY <u>67</u>												FY <u>68</u> QTRs				FY <u>69</u> QTRs				
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th	
CURRENT SCHEDULE													U	N	K	N	O	W	N														
NEW SCHEDULE																																	
CHG CODE																																	
9. FIRST FLIGHT/TEST	10. LATEST FLIGHT/TEST												11. FINAL FLIGHT/TEST						12. TOTAL FLIGHT HRS REQ						13. ACFT SERIAL NR								
14. % PLANNING COMPLETED	15. % INSTRUMENTATION COMPLETED				16. % TESTING COMPLETED				17. % DATA REDUCTION COMPLETED				18. % REPORT COMPLETED				19. % TOTAL COMPLETED																
10/90	10/70				70/70				5/70				5/0				100/68																

20. REMARKS

LIC 9195 WSC 3

Tests completed: 29

Tests documented: 40

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test	Photo
C-130 - 29	T-28 - 19
	T-33 - 8
	AlE - 1

Test	Phot
C-130 - 11	T-28 - 12

Representatives of U.S. Army Natick Laboratories have requested that testing be resumed. It is expected that authorization to proceed will be received in August 1965.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
31 July 1965	FTNEA/262	 Marvin A. Tingdahl

PROJECT STATUS REPORT

INSTRUCTIONS

- ITEM 8 Entries will be taken from codes listed on the reverse side of this form page 3.
- ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER																													
921A				63B14																													
4. AFMTC PROJECT DIRECTIVE NR		5. AFSC PRIORITY		6. REPORTING PERIOD																													
63-83		01A		July 1965																													
7. TITLE AND OBJECTIVE																																	
D.E.S. TESTS																																	
(Purpose is classified.)																																	
8. SCHEDULE		CURRENT FY 66												FY 67												FY 68 QTRs				FY 69 QTRs			
		J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th
CURRENT SCHEDULE																																	
NEW SCHEDULE																																	
CHG CODE																																	
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST				11. FINAL FLIGHT/TEST				12. TOTAL FLIGHT HRS REQ				13. ACFT SERIAL NR																			
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED				16. % TESTING COMPLETED				17. % DATA REDUCTION COMPLETED				18. % REPORT COMPLETED				19. % TOTAL COMPLETED															
10/90		10/75				70/75				5/75				5/75				100/77															

20. REMARKS

LIC 9341 WSC T

Tests completed: 9

Tests documented: 12

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test	Photo
F-106B - 8	F-106B - 5
	F-104 - 22
	T-38 - 4

Test	Photo
F-106B - 4	F-106B - 6
	F-104D - 7
	T-38 - 8
	T-33 - 9

No tests. Testing will be resumed at the request of the AFSC project office.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
31 July 1965	FTNEM/266	Charles W. Nichols Lt. Charles W. Nichols

AFMTC FORM 29
AUG 62

PREVIOUS EDITIONS OF THIS FORM MAY BE USED.

PROJECT STATUS REPORT

INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on the reverse side of this form page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER	
921A				64B05	
4. AFFTC PROJECT DIRECTIVE NR		5. AFSC PRIORITY		6. REPORTING PERIOD	
64-41		75P		July 1965	
7. TITLE AND OBJECTIVE EVALUATION OF AERIAL PHOTO TECHNIQUES (EXTENDED FREE-FALL) To determine the most applicable camera location on helmets and develop a capability for taking motion pictures of parachutist during free fall.					
8. SCHEDULE					
CURRENT FY 66					
FY 67					
FY 68 QTRS					
FY 69 QTRS					
J A S O N D J F M A M J J A S O N D J F M A M J 1st 2nd 3rd 4th 1st 2nd 3rd 4th					
CURRENT SCHEDULE					
D 7 7 7 C					
NEW SCHEDULE					
CHG CODE					
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST		11. FINAL FLIGHT/TEST	
12. TOTAL FLIGHT HRS REQ		13. ACFT SERIAL NR			
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED		16. % TESTING COMPLETED	
10/80		N/A		65/53	
17. % DATA REDUCTION COMPLETED		18. % REPORT COMPLETED		19. % TOTAL COMPLETED	
N/A		25/10		100/45	

20. REMARKS

LIC 9345 WSC 3

Tests completed: 32

Tests documented: 60

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test
C-130 - 8.5Test
C-130 - 21.5

No tests. Resources were diverted to higher priority projects.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
31 July 1965	FTNOP/291	<i>M.B. Kanowski</i> CWO M. B. Kanowski

AFFTC

FORM
AUG 62

20

Approved For Release 2002/10/21 : CIA-RDP75B00285R000400020001-5